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East Jefferson Street Bridge Train Derailment
Paulsboro, NJ

COVERED HOPPER
PLASTIC PELLETS
Type-2 HAZMAT Incident ,,
VINYL CHLORIDE
BREACHED
*Railroad Derailment into = e _
Navigable Waterway e o
d 0% § VINYL CHLORIDE
November 30-Decenber 17, 2012 B

Federal On-Scene Coordinator
CAPT Kathy Moore, USCG G
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Incident Overview

«7 AM on Friday 30 Nov

*Train tracks bisect Paulsboro, a
6,200 resident boro, between PBF
Paulsboro Refinery and NuStar
*Kids walk to school

*President Obama in Philly at 11 AM
Firefighters, HAZMAT, Refinery
workers first on scene

22 initially taken to local hospitals
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Paulsboro, NJ i
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DELICATE CLEANUP UNDERWAY AFTER TRAIN %
DERAILMENT SPILLS CHEMICALS IN PAULSBORO, N) Q
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Rail Car Product Overview
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4 Vinyl Chloride Cars 5 Sodot T
1 is breached Wz BREACHED
1 Ethanol Car VINYL CHLORI]‘;E , ' T s

1 Lumber Car
1 Plastic Pellets Car

VINYL CHLORIDE

Sheen is hydraulic oil
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Unified Command
US Coast Guard CONRAIL
Coast Guard Sector Delaware Bay
Federal On-Scene Coordinator Consolidated Rail Corporation

(CONRAIL)
Responsible Party

NJ Department of
Environmental Protection (DEP) LTS
State On-Scene Coordinator “usowe |

<>, Paulsboro Fire Department

& o)

NJ Office of Emergency
Management (OEM)
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Phased Response

Phase 1: Breached
Railcar

Phase 2: Site
Preparation

Phase 3: Railcar
Removal

Phase 4: ReRail &
Track Repair
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Response Operations
Phase |: Breached Car

*Penetrated mid body with bolster of gray
tankcar

«~4,000 gallons of VC liquid remains:
vaporizing

«18 X 36 in. ragged hole is only access
*Tank car end is in the water
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Public Safety Concerns

2 Stage Evacuation:

11/30: 12 blocks adjacent to site
48 homes, 3 businesses
Schools closed

12/4: Evacuation expanded

260 homes: 640 residents
9 businesses

Security

«Site Security
sEvacuation Zone Security
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Response Operations
Phase Il: Site Preparatlons

*Operation: Home Safely
*Remove bridge dolphins & fenders
*Remove A-Frame

*Remove lumber & pellet cars
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Response Operations
Phase lll: Railcar Removal

sUnderwater Rigging
*Delicate Crane Operations
*Railcars lifted w/product inside
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Response Operations
Phase Il
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Response Operations
Phase IV: ReRall Cars &
Track Repair

«Crane lifts rerail cars in daylight
*Track repair at night
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