

National Transportation Safety Board

HSPD-12 Implementation Status Report

December 3, 2013

Update Date	Number of Employees Requiring PIV Credentials	Number of Employees Requiring a NACI (or at least equivalent) that have not previously undergone a background check	Number of Employees Requiring a NACI (or at least equivalent) with background investigation in process	Number of Employees with completed/adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Employees	Number of Contractors Requiring PIV Credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Contractors	Number of other individuals (e.g. guest researchers requiring PIV credentials)	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employee or contractor (e.g. guest employees)
Mar 2011	404	166	3	245	10	21	TBD	0	TBD	0	0	0	0	0	0
June 2011	229	132	17	265	185	21	TBD	0	TBD	0	0	0	0	0	0
Sept 2011	141	6	90	318	273	21	7	2	12	0	0	0	0	0	0
Dec 2011	83	8	14	394	333	15	0	5	14	4	0	0	0	0	0
Mar 2012	43	3	11	402	373	8	0	1	18	11	0	0	0	0	0
June 2012	25	3	3	412	391	3	1	0	16	16	0	0	0	0	0
Sept 2012	16	2	1	412	399	2	0	1	19	18	0	0	0	0	0
Dec 2012	1	0	1	412	412	0	0	0	20	20	0	0	0	0	0
Mar 2013	1	0	1	412	412	0	0	0	20	20	0	0	0	0	0
June 2013	1	0	1	412	412	0	0	0	20	20	0	0	0	0	0
Sept 2013	1	0	1	412	412	0	0	0	20	20	0	0	0	0	0
Dec 2013	0	0	0	413	413	0	0	0	20	20	0	0	0	0	0

Implementation Plan Summary			
Planned Date of Full Implementation		Planned Total Number of NACIs to be verified/completed for current employees and contractors by December 31, 2013	Next Major Milestone
FY2013		435	FY2014 - Physical Security upgraded to use PIV credentials
			FY2014 - Logical Access upgraded to use PIV credentials.